C-A MAINTENANCE, MODIFICATIONS, AND REPAIRS SCHEDULE

RESULTS - Dec. 13, 2001, 1545hrs

R. Zaharatos — December 13, 2001(REV. 2)

SCHEDULE SUMMARY
Maintenance Begins: 0900hrs December 13, 2001
Maintenance Ends. 1400hrs December 13, 2001,
RHIC Tunnel Sweeps. As sector jobs are completed. Final area sweep no later
then 1330hrs.
All areas secured for beam: 1400hrs December 13, 2001,
Actual: 1545hrs Dec. 13, 2001
Machine Areas Access For
AGS Controlled Access - 1030-1130 for RF Group(North Conj. Gate)
Booster Controlled Access - No access
SEB Controlled Access - No access
ATR/U Line Controlled Access - No access
Linac Controlled Access - 1000-1100(Plug Door)
RHIC Controlled Access - 0900-1330(HP surveys required for sectors 12 & 9).

Restricted Access - All IR'S(0900-1300)

PRIMARY JOBS

JOBS STATUS CODE: C complete IP in-process RSreschedule CAN cancelled
AGSRING

C 1 Repair RF Station 1J feedback amplifier. Inspect feedback ckt. connections for all
stations.

AGSEXTERNAL EQUIPMENT

C 1 Westinghouse Motor/Generator - inspect and change some brushes(0900-1100)
cC 2 AGS spill servo system - troubleshoot reason for 30mv offset. First pass - replace the
TTL to fiber optic converter.(Venegas)
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SNS Laser Box - Install cable for external reset(1000-1100)(Briscoe)

IR's

PHENIX - experimental set-up(4hrs)
STAR - experimental set-up(4hrs)
PP2PP - experimental set-up(2hrs)
BRAHMS - experimental set-up(4hrs)

TUNNEL

Replace Corrector P.S. BL3TH8 in Alcove 3C(1hr)(Bruno)

Replace control card for Yellow Snake P.S. and check AC connections. (3C Alcove,
Bruno)

Repair fire alarm smoke detector string in sector 7Z1(Baldwin, Fire Alarm Electricians)
(Tunnel access through 7GE1 Gate)

Check air-conditioning unit in 9C acove

BPM's - replace modules at 1A, 5A, and 9C alcoves(Cerniglia)

Measure DX Magnet for vacuum sys. upgrade(sector 8, 8GE1 Gate, Pearson)
Polarimeter(ylw) target check in sector 12

Repair fire alarm smoke detector string in Sector 8.

Investigate tripping of Corrector P.S. BI9TV 18 in 9B(swapped out)

Sector 9C Snake - Modify P.S. to trip the permit link

Reset air-cond. unit in 5C Alcove

Replace lead drying fans at 4 and 10 o'clk

DETAILED SCHEDULE

AGS Controlled Access LOTO prior to 0900hrs(if possible)

0900 Beam off. Linac beam stops closed(BLIP off)
RHIC beam off for maintenance shutdown. Prepare for RHIC
Access.(al IR'sto Restricted Access, HP surveys as required)

1000 Job specific survey of AGS Ring for RF work at |J
Job specific survey of HEBT via Plug Door for SNS Laser



1030-1130

1030-1200

1200

1230

1330

1400

Linac HEBT access through Plug Door for SNS Laser

AGS Controlled Access entry for RF Group(N. Conj. Gate)
Remove AGS Ring Controlled Access LOTO

Begin sweeps of RHIC sectors where work has been completed
RHIC shutdown access ends.

Complete remaining sweeps

Maintenance ends. Ready for beam.
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